EARNED RUNS* RUN/WALK ACROSS AMERICA ITINERARY 2016

ROUTE PORTLAND, OREGON TO PORTLAND, MAINE

N	liles	SCALE (MAPPED: ACT			: ACTI	JAL)	
WEEK 1 Monday May 30 - Friday June 3		10:1	20:1	30:1	40:1	50:1	100:1
Segment 1. Astoria OR to Portland OR	100	10	5	3.3	2.5	2	1
Segment 2 to Hood River OR	80	8	4	2.7	2	1.6	<u>8.</u>
Week total miles	180	18	9	6	4.5	3.6	1.8
WEEK 2 Monday June 6 – Friday June 10							
Segment 3 to Prosser WA	130	13	6.5	4.3	3.3	2.6	1.3
Segment 4 to Walla Walla WA	<u>100</u>	10	5	3.3	2.5	2	1
Week total miles	230	23	11.5	7.6	5.8	4.6	2.3
WEEK 3 Monday June 13 – Friday June 17							
Segment 5 to Lewiston ID	100	10	5	3.3	2.5	2	1
Segment 6 to Kooskia ID	<u>100</u>	10	5	3.3	2.5	2	<u> </u>
Week total miles	200	20	10	6.6	5	4	2
WEEK 4 Monday June 20 – Friday June 24							
Segment 7 to Lolo MT	90	9	4.5	3	2.3	1.8	.9
Segment 8 to Missoula MT	40	4	2	1.3	1	.8	.4
Segment 9 to Helena MT	<u>120</u>	12	6	4	3	2.4	1.2
Week total miles	250	25	12.5	8.3	6.3	5	2.5
WEEK 5 Monday June 27 – Friday July 1							
Segment 10 to Bozeman MT	120	12	6	4	3	2.4	1.2
Segment 11 to Columbus MT	110	11	5.5	3.7	2.8	2.2	1.1
Segment 12 to Lovell WY	90	9	4.5	3	2.3	1.8	.9
Week total miles	320	32	16	10.7	8.1	6.4	3.2
WEEK 6 Monday July 4- Friday July 8							
Segment 13 to Sheridan WY	100	10	5	3.3	2.5	2	1
Segment 14 to Gillette WY	<u>110</u>	11	5.5	3.7	2.8	2.2	1.1
Week total miles	210	21	10.5	6	5.3	4.2	2.1
WEEK 7 Monday July 11- Friday July 15							
Segment 15 to Sundance WY	80	8	4	2.7	2	1.6	.8
Segment 16 to Rapid City SD	100	10	5	3.3	2.5	2	1
Segment 17 toKadoka SD	<u>110</u>	11	5.5	3.7	2.8	2.2	1.1
Week total miles	290	29	14.5	9.7	7.3	5.8	2.9
WEEK 8 Monday July 18 – Friday July 22							
Segment 18 to Oacoma SD	110	11	5.5	3.7	2.8	2.2	1.1
Segment 19 to Mitchell SD	80	8	4	2.7	2	1.6	8.
Segment 20 to Sioux Falls SD	70	7	3.5	2.3	1.8	1.4	.7
Week total miles	260	26	13	8.7	6.6	5.2	2.6

Adapted from TREK TRAVEL™ BICYCLE TOUR 2016 www.trektravel.com/trip/cross-country-usa-bike-tour

EARNED RUNS* RUN/WALK ACROSS AMERICA ITINERARY 2016

WEEK 9 Monday July 25 – Friday July 29 Segment 21 to Okoboji IA Segment 22 to Clear Lake IA Segment 23 to West Union IA Week total miles	110 110 <u>90</u> 310	11 11 9 31	5.5 5.5 4.5 15.5	3.7 3.7 3 10.4	2.8 2.8 2.3 7.9	2.2 2.2 1.8 6.2	1.1 1.1 .9 3.1
WEEK 10 Monday August 1 – Friday August 24 toBoscobel WI Segment 25 to Madison WI Segment 26 to Milwaukee WI Week total miles	80 100 <u>90</u> 270	8 10 9 27	4 5 4.5 13.5	2.7 3.3 3 9	2 2.5 2.3 6.8	1.6 2 1.8 5.4	.8 1 .9 2.7
WEEK 1 Monday August 8- Friday August Segment 27 FERRY to Holland MI Segment 28 to Coldwater MI Segment 29 to Bowling Green OH Week total miles	40 110 110 260	4 11 11 26	2 5.5 5.5 13	1.3 3.7 3.7 8.7	1 2.8 2.8 6.6	.8 2.2 2.2 5.2	.4 1.1 1.1 2.6
WEEK 12 Monday August 15 – Friday Aug Segment 30 to Strongsville OH Segment 31 to Meadville PA Segment 32 to Bradford PA Week total miles	gust 19 120 110 <u>100</u> 330	12 11 10 33	6 5.5 5 16.5	4 3.7 3.3 11	3 2.8 2.5 8.3	2.4 2.2 2 6.6	1.2 1.1 1 3.3
WEEK 13 Monday August 22 – Friday Aug Segment 33 to Corning NY Segment 34 to Cazenovia NY Segment 35 to Speculator NY Week total miles	gust 26 100 110 <u>100</u> 310	10 11 10 31	5 5.5 <u>5</u> 15.5	3.3 3.7 3.3 10.4	2.5 2.8 2.5 7.9	2 2.2 2 6.2	1 1.1 1 3.1
WEEK 14 Monday August 29 – Friday Sep Segment 36 to Ticonderoga NY Segment 37 to Fairlee VT Segment 38 to North Conway NH Week total miles		2 8 9 8 25	4 4.5 4 12.5	2.7 3 2.7 8.4	2 2.3 2 6.3	1.6 1.8 1.6	.8 .9 <u>.8</u> 2.5
WEEK 15 Monday September 5- Labor Da Segment 39 to Portland ME ARRIVA Week total miles	-	6	3	2 2	1.5 1.5	1.2 1.2	<u>.6</u> .6
TRIP TOTAL MILES	3,630	360	180	121	~98	~73	~7